
PR I NC ETON GEOSCIENCE,  INC .  
15 Vandeventer Ave. • Princeton, NJ 08542 

tei: 609.279.0008 • fax: 609.252.9238 
www.princetongeoscience.com 

September 10,2012 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfiind Site 
Monthly Progress Report #83 (August 8,2012 to September 7,2012) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #83 detailing 
activity from August 8,2012 to September 7,2012. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaqcia of BASF (732 914^2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
M. Goodwin/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sin 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510184 
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CPS/Madison SUPERFUND SITE 
Progress Report # 83 

August 8,2012 to September 7,2012 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of the Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (August 8,2012 to September 7,2012) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Assessment of necessary P&T upgrades to generate robust source area capture 

and allow for surface water discharge of the treated discharge and support an 
effective source area remedy. 

• Assessment of soil and shallow groundwater data to Support a human health risk 
assessment (direct contact and vapor intrusion), and identification of additional 
soil samples and groundwater grabs. 

3. Source Area IRM (August 2012) 
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gaI) 

On-Site 
Recharge(gal) 

CPS3A 679,724 15 
WE2RB 480,578 11 
Totals 1,160302 26 674,926 527,123 

4. Planned September 2012 Activity 
• Collect soil and groundwater grabs to support the HHRA 
• Prepare and submit an IRM assessment report with recommendations for system 

upgrades. 

Projected October 2012 Activity 
• Conduct risk assessments. 
• Draft the RI report 
• IRM upgrade implementation planning 

cc: EPA 3 copies 
M.Goodwin/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


